

Student Center Project

Construction Update



Temporary Roof Drainage



Silt Fence Installation

Current Activities:

- Rain has slowed site work this week
- Silt Fence is being installed
- Temporary Roof Drainage is being installed
- Flintco is executing subcontracts
- Flintco is receiving and processing submittals
- Building Permit Received from COT

Upcoming Activities:

- Flintco Continues processing Submittals
- Earthwork - Building Pad cut to grade