

Student Center Project



Interior wall framing continues



Roofing has started



North Portico – Demolition has started

Current Activities:

- Interior Wall Framing continues
- Overhead plumbing continues
- Fire Sprinkler continues
- Gym & Student Common space build back continues
- HVAC Unit Continues to be hooked up
- Exterior wall vapor barrier Completed
- Sheetrock will continue
- Roofing has started
- North Portico - demolition has started

Upcoming Activities:

- Roofing to continue
- Interior ductwork continues
- HVAC Unit to be hooked ups continue
- Gym & Student Common space build back continues
- Interior wall framing to complete
- Sheetrock install at addition to start
- Mud and tape to start at renovation
- North Portico – underground utilities to start